
de maximis, inc. 

December 15, 2009 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 31 - November 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
FeasibilityStudy (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On November 11, CPG and EPA held a conference call to discuss 
composite sediment sampling approach for human exposure locations for 
the Benthic Sampling Program. 

• On November 17, CPG and EPA held a conference call to discuss the 
benthic toxicity testing details for EPA's split toxicity testing for the Benthic 
Sampling Program. 

• On November 18, CPG and EPA held a conference call to discuss the 
Sedflume Analysis. 
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Correspondence 

• On November 2, CPG submitted a response letter regarding the EPA 
request for information on Low Resolution Core (LRC) Spilt Data. 

• On November 2 and 3, a series of emails were transmitted between the 
CPG and the EPA regarding proposed human exposure sampling 
locations for the Benthic Sampling Program. 

• On November 3, EPA provided comments on the hand sampling Standard 
Operating Procedure (SOP) for the Benthic Sampling Program. 

• On November 4, CPG received email approval from the EPA of the 
proposed options for sampling bioaccumulation locations for the Benthic 
Sampling Program. 

• On November 6, CPG submitted the Proposed Sample Analysis Plan for 
Fish/Decapod Tissues for the Lower Passaic River Restoration Project to 
the EPA. 

• On November 6, CPG submitted to EPA a Protocol Modification Form for 
Human Health Exposure Samples for the Benthic Sampling Program. 

• On November 9, CPG submitted two field modifications and one non­
compliance documentation for the Physical Water Column Monitoring 
Program (PWCM) to EPA. 

• On November 9, EPA requested additional information regarding the 
CPG's contract laboratory SOPs for EPA Method 1613B utilized for LRC 
sediment samples. 

• On November 11, EPA provided comments on the High Resolution Mass 
Spectrometry Memo dated October 20, 2009 to CPG. 

• On November 12, CPG clarified issues related to sediment samples from 
the benthic analytical program through email with the EPA. 

• On November 12, CPG responded to EPA's November 9 request for 
additional information regarding the CPG's contract laboratory SOPs. 

• On November 16, CPG submitted the October Progress Report to EPA. 

Work 

• CPG continued the fall survey of the PWCM Program. 
• CPG continued drafting the LRC data summary report which includes a 

description of the field activities, submittal of field records, analytical data 
results and presentation and summary of data validation results. 
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• CPG completed collection of benthic samples in accordance with the 
approved Surface Sediment Chemical Analyses and Benthic Invertebrate 
Toxicity and Bioaccumulation Testing QAPP. 

• CPG continued reviewing the Newark Bay (NB) physical water column 
monitoring data collected by Sommerfield and Chant. 

• CPG Modeling Team continued work on the LPR/NB Sediment Transport 
using a version of SIT-SEDZL-J. 

• CPG continued revising the LPR/NB PWCM QAPP in response to EPA 
comments. 

(b) Results of Sampling and Tests 

• There are no results from this reporting period. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will complete revisions to the draft LPR/NB PWCM QAPP per EPA 
comments. 

• CPG will complete with the fall survey of the PWCM Program. 
• CPG will continue planning activities for the Chemical Water Column 

Monitoring QAPP. 
• CPG will continue preparation of the LRC data summary report. 
• CPG Modeling Team will continue work on the LPR/NB Sediment 

Transport Model. 
• CPG Modeling Team will participate in the Semi-Annual EPA/CPG 

Modeling Meeting scheduled for December 10, 2009. 
• CPG will begin preparation of Risk Assessment Tech Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document and Field Sampling Plan Volume 2 QAPPs. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

• No problems encountered. 
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If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 

sz 
de maximis 

A­C,,) PAPER 


	barcode: *623427*
	barcodetext: 623427


